COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2017

ESTI MATE SUMVARY 08: 58: 39
CONTI D C19868 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 19868- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.5 DAYS TI ME ALLOW 220 WORK DAYS
VADSWORTH CAPACI TY (H GHLAND T PERCENT TI ME: 56. 59 ORI G TI VE ALLOW 220 WORK DAYS
PRQJECT NO. STU1211- 084
VADSWORTH CAPACI TY (H GHLAND TO 10TH)
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 12/ 31/ 2016 DATE TI ME STARTED 03/ 07/ 2016
7353 S. EAGLE STREET DATE LET 11/ 12/ 2015 DATE WORK BEGAN 03/ 07/ 2016
DATE AWARDED 12/ 08/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,781, 684. 50 PARTI Cl PATI NG $ 4,013, 158. 41 $ 632, 615. 92
AWARD PRQJECT AM: $ 10,723, 550. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 34. 06% TOTAL EARNI NGS 4,013, 158. 41 632, 615. 92
FUNDS AVAI LABLE: $  7,768,526.09 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,013, 158. 41 632, 615. 92
TOTAL CLAI NB: $ 0.00 RETAI NAGE - 103, 028. 65 -18,978. 48
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,910, 129. 76 613, 637. 44
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,910, 129. 76 613, 637. 44
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 613, 637. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19868

PCN: 19868- Bl D

PRQJECT: STU1211- 084

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

*Cl earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00019

Renoval of Inlet

0025 202-00020

0030 202-00021

Renoval of Manhol e

0035 202-00030

Renoval of Water Service

0040 202-00035

Renoval of Pipe

0045 202-00155

Renoval of Wall

0050 202-00195

Renoval of Median Cover

0055 202-00200 Renoval of Sidewal k

Renoval of Structures and Qbstructions

Renoval of Concrete Box Cul vert
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08: 58: 39
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
7,944.76
127, 116. 13
0. 00
7,539. 20
38, 480. 00
127, 920. 00
0. 00
590. 00
0. 00
18, 550. 00
0. 00
1, 220. 00
0. 00
890. 00
0. 00
1, 680. 00
0. 00
19, 800. 00
0. 00
10, 080. 00
0. 00
11, 248. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00201 Renoval of Curb 2,801. 000 2,801. 000
LF 0. 000 0. 00
5. 00000 2,801. 000 14, 005. 00
0065 202-00203 Renoval of Curb and Cutter 4,789. 000 4, 366. 000
LF 0. 000 0. 00
5. 50000 4, 366. 000 24,013. 00
0070 202- 00206 Renoval of Concrete Curb Ranp 140. 000 105. 000
SY 0. 000 0. 00
33. 00000 105. 000 3, 465. 00
0075 202-00210 Renoval of Concrete Pavenent 3, 441. 000 950. 000
SY 0. 000 0. 00
14. 00000 950. 000 13, 300. 00
0080 202- 00220 *Renoval of Asphalt Mat 28, 622. 000 14, 605. 000
Sy 2,197. 000 10, 985. 00
5. 00000 16, 802. 000 84, 010. 00
0085 202- 00250 *Renoval of Pavenent Marking 13, 028. 000 3, 546. 000
SF 1, 130. 000 2,147.00
1. 90000 4,676. 000 8, 884. 40
0090 202- 00705 Renoval of Light Standard Foundation 6. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0095 202-00810 *Renoval of G ound Sign 21.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0100 202-00821 *Renoval of Sign Panel 8. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0105 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 1. 000 6, 200. 00
6, 200. 00000 1. 000 6, 200. 00
0110 202-01000 Renoval of Fence 793. 000 793. 000
LF 0. 000 0. 00
1. 00000 793. 000 793. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01130 Renoval of Guardrail Type 3 134. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 19, 709. 000 3, 946. 000
CcY 4, 468. 000 111, 700. 00
25. 00000 8, 414. 000 210, 350. 00
0125 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 1, 676. 000 116. 000
CY 0. 000 0. 00
26. 00000 116. 000 3, 016. 00
0130 203-00100 Mick Excavation 2,760. 000 454. 000
CY 0. 000 0. 00
22. 00000 454. 000 9, 988. 00
0135 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0140 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0145 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0150 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 1, 000. 000 215. 000
HOUR 8. 000 1, 600. 00
200. 00000 223. 000 44, 600. 00
0160 206- 00000 Structure Excavation 11, 356. 000 5, 082. 000
cY 1, 379. 000 33, 096. 00
24.00000 6, 461. 000 155, 064. 00
0165 206- 00100 Structure Backfill (dass 1) 5, 944. 000 1, 552. 000
cY 776. 000 19, 400. 00
25. 00000 2,328. 000 58, 200. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19868- BI D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206- 00200 Structure Backfill (dass 2) 416. 000 0. 000
CY 0. 000 0. 00
22.00000 0. 000 0. 00
0175 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
109, 000. 00000 1. 000 109, 000. 00
0180 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
108, 300. 00000 1. 000 108, 300. 00
0185 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0190 207-00205 Topsoi | 2,529. 000 0. 000
CcY 0. 000 0. 00
11. 00000 0. 000 0. 00
0195 207-00210 St ockpi | e Topsoi | 2, 103. 000 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0. 00
0200 208-00003 *Erosion Log (18 Inch) 2, 185. 000 2,185. 000
LF 0. 000 0. 00
7.00000 2,185. 000 15, 295. 00
0205 208-00035 *Aggregat e Bag 371. 000 371. 000
LF 0. 000 0. 00
9. 00000 371. 000 3,339.00
0210 208-00041 Rock Check Dam 4.000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0215 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0220 208- 00051 *StormDrain Inlet Protection (Type I) 468. 000 27.000
LF 0. 000 0. 00
8. 50000 27.000 229.50



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0230 208-00103 Renoval and Di sposal of Sedinent (Labor) 488. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 488. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0240 208-00106 *Sweepi ng (Sedi ment Renoval ) 320. 000 120. 500
HOUR 18. 000 2,520. 00
140. 00000 138. 500 19, 390. 00
0245 208-00206 Erosi on Control Supervisor 244. 000 176. 000
DAY 20. 000 860. 00
43. 00000 196. 000 8, 428. 00
0250 210-00030 Reset Water Service 17. 000 12. 000
EACH 0. 000 0. 00
2, 200. 00000 12. 000 26, 400. 00
0255 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0. 00
0260 210-00810 *Reset Ground Sign 5. 000 0. 500
EACH 0. 000 0. 00
180. 00000 0. 500 90. 00
0265 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0270 210-00831 *Reset Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0275 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0285 212-00006 *Seedi ng (Native) 4.000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (Riparian) 0. 050 0. 000
ACRE 0. 000 0. 00
5, 469. 60000 0. 000 0. 00
0295 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0300 213-00003 *Mil ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0305 213-00061 *Mul ch Tacki fier 387. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0310 213-00705 *Landscape Boul der (Speci al) 105. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
9, 900. 00000 0. 000 0. 00
0320 214-00210 *Deci duous Tree (1 Inch Caliper) 18. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0325 214-00901 *Perenni al s (Tubel i ng) 83. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0330 214-01015 *WIIlow Cuttings 1, 002. 000 0. 000
EACH 0. 000 0. 00
3. 70000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 216-00101 *Soi | Retention Bl anket (Straw Coconut) 6, 437. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.10000 0. 000 0. 00
0340 216-00301 *Turf Reinforcenent Mat (d ass 1) 532. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 20. 000 6. 000
HOUR 0. 000 0. 00
82. 00000 6. 000 492. 00
0350 240-00010 Renoval of Nests 12. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0355 304- 06000 Aggregate Base Course (C ass 6) 10, 448. 000 2,159. 740
TON -0. 690 -14. 49
21. 00000 2,159. 050 45, 340. 05
0360 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 120. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0365 403- 00800 *Ener gency Pot hol e Repair 100. 000 0. 000
TON 0. 000 0. 00
320. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2,121. 000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0. 00
0375 403-34871  *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 687. 000 0. 000
TON 0. 000 0. 00
99. 00000 0. 000 0. 00
0380 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 314. 000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0. 00
0385 412-00600 *Concrete Pavenment (6 Inch) 986. 000 0. 000
SY 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19868- BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-01000 *Concrete Pavenent (10 Inch) 560. 000 0. 000
SY 0. 000 0. 00
73. 00000 0. 000 0. 00
0395 412-01050 *Concrete Pavenent (10-1/2 Inch) 13, 348. 000 0. 000
Sy 2,266. 000 172, 216. 00
76. 00000 2,266. 000 172, 216. 00
0400 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 3, 381. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0405 420-00132 Geotextile (Separator) (Cass 1) 3, 240. 000 0. 000
SY 0. 000 0. 00
3.20000 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 44. 000 44. 000
LF 0. 000 0. 00
380. 00000 44. 000 16, 720. 00
0415 506- 00030 *Gouted Riprap 1, 349. 000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
0420 506-00206 Riprap (6 Inch) 37. 000 0. 000
CY 0. 000 0. 00
69. 00000 0. 000 0. 00
0425 506-00212  Riprap (12 Inch) 1, 833. 000 0. 000
CY 0. 000 0. 00
44. 00000 0. 000 0. 00
0430 506-00409  Soil Riprap (9 Inch) 370. 000 0. 000
CY 0. 000 0. 00
52. 00000 0. 000 0. 00
0435 514-00200 Pedestrian Railing (Steel) 1, 085. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0440 515-00120 *\Wat er proofi ng (Menbrane) 2,949. 000 1, 244.000
SY 0. 000 0. 00

14. 00000 1, 244. 000 17, 416. 00



CONTI D C19868

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 518-00106 Waterstop (6 Inch) 103. 000 83. 000
LF 20. 000 1, 900. 00
95. 00000 103. 000 9, 785. 00
0450 601-01050 Concrete Cass B (Vall) 110. 000 66. 000
CY 0. 000 0. 00
200. 00000 66. 000 13, 200. 00
0455 601- 03030 *Concrete Class D (Box Cul vert) 1, 666. 000 1, 098. 000
cY 55. 000 22,550. 00
410. 00000 1, 153. 000 472, 730. 00
0460 601- 03050 *Concrete Cass D (Vall) 632. 000 0. 000
cY 63. 000 37, 800. 00
600. 00000 63. 000 37, 800. 00
0465 601- 40300 *Structural Concrete Coating 5, 837. 000 0. 000
SY 0. 000 0. 00
9. 50000 0. 000 0. 00
0470 602- 00000 *Rei nforcing Steel 369, 362. 000 210, 627. 000
LB 19, 478. 000 12,271. 14
0. 63000 230, 105. 000 144, 966. 15
0475 602- 00020 *Rei nforcing Steel (Epoxy Coated) 71, 076. 000 2, 505. 000
LB 5, 368. 000 5, 099. 60
0. 95000 7,873.000 7,479. 35
0480 603-01155 15 Inch Reinforced Concrete Pipe | 127. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0485 603-01185 18 Inch Reinforced Concrete Pipe | 1, 609. 000 380. 000
LF 21.000 1, 995. 00
95. 00000 401. 000 38, 095. 00
0490 603-01245 24 I nch Reinforced Concrete Pipe | 1, 300. 000 672. 000
LF 200. 000 22, 000. 00
110. 00000 872. 000 95, 920. 00
0495 603- 01305 30 Inch Reinforced Concrete Pipe | 507. 000 157. 000
LF 0. 000 0. 00
150. 00000 157. 000 23, 550. 00



CONTI D C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 236. 000 0. 000
LF 80. 000 10, 400. 00
130. 00000 80. 000 10, 400. 00
0505 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 192. 000 56. 000
LF 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0510 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 56. 000 0. 000
(Conplete In
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0515 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0520 603- 05136 45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0525 603-50008 8 Inch Plastic Pipe 236. 000 58. 000
LF 0. 000 0. 00
88. 00000 58. 000 5, 104. 00
0530 603-50012 12 Inch Plastic Pipe 77.000 77.000
LF 0. 000 0. 00
130. 00000 77.000 10, 010. 00
0535 603-50027 27 Inch Plastic Pipe 369. 000 369. 000
LF 0. 000 0. 00
150. 00000 369. 000 55, 350. 00
0540 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0545 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0550 604-00510 Inlet Type D (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO. 0010 08:58: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0. 00
0560 604-13010 Inlet Type 13 (10 Foot) 2. 000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0. 00
0565 604-13015 Inlet Type 13 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 300. 00000 0. 000 0. 00
0570 604-19105 Inlet Type R L 5 (5 Foot) 2. 000 1.000
EACH 0. 000 0.00
4,100. 00000 1.000 4, 100. 00
0575 604-19110 Inlet Type R L 5 (10 Foot) 4.000 1.000
EACH 1. 000 4,800. 00
4,800. 00000 2. 000 9, 600. 00
0580 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 0. 000
EACH 0. 000 0.00
6, 200. 00000 0. 000 0. 00
0585 604-19210 Inlet Type R L 10 (10 Foot) 9. 000 4.000
EACH 0. 000 0.00
6, 900. 00000 4.000 27, 600. 00
0590 604-19215 Inlet Type R L 10 (15 Foot) 3. 000 1.000
EACH 0. 000 0.00
8, 600. 00000 1.000 8, 600. 00
0595 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
0600 604-19310 Inlet Type R L 15 (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
9, 100. 00000 0. 000 0. 00
0605 604- 25010 Vane Grate Inlet (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
4,100. 00000 0. 000 0. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19868- BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO. 0010 08: 58: 39

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVAY
0610 604-30005 Manhol e Slab Base (5 Foot) 4. 000 1. 000
EACH 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0615 604-30010 Manhole Sl ab Base (10 Foot) 6. 000 0. 000
EACH 0. 000 0.00
3, 900. 00000 0. 000 0. 00
0620 604-30015 Manhole Sl ab Base (15 Foot) 6. 000 4. 960
EACH 0. 000 0.00
5, 100. 00000 4. 960 25, 296. 00
0625 604-30020 Manhol e Sl ab Base (20 Foot) 3.000 1. 000
EACH 0. 000 0.00
4, 800. 00000 1. 000 4, 800. 00
0630 604-39000  Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0.00
6, 700. 00000 1. 000 6, 700. 00
0635 607-11525 Fence (Plastic) 3,511. 000 1, 987. 000
LF 0. 000 0.00
2.10000 1, 987. 000 4,172.70
0640 608-00006 *Concrete Sidewal k (6 Inch) 5, 009. 000 0. 000
5% 0. 000 0.00
41. 00000 0. 000 0. 00
0645 608-00010 *Concrete Curb Ranp 207. 000 0. 000
5% 0. 000 0.00
140. 00000 0. 000 0. 00
0650 608-00015 *Det ect abl e \\r ni ngs 338. 000 0. 000
SF 0. 000 0.00
83. 00000 0. 000 0. 00
0655 609-20010  *Curb Type 2 (Section B) 213. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0660 609-21010 *Curb and Gutter Type 2 (Section I|-B) 3, 892. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
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PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 4,737.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0670 609-24004  *CQutter Type 2 (4 Foot) 22.000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0675 610- 00020 *Medi an Cover Material (Patterned Concrete) 8, 140. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0680 612-00075 Reflector Strip (6 Inch) 140. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0685 613-00200 *2 Inch Electrical Conduit 150. 000 32. 000
LF 33. 000 792. 00
24. 00000 65. 000 1, 560. 00
0690 613- 00206 *2 Inch BElectrical Conduit (Bored) 270. 000 254.000
LF 0. 000 0. 00
21. 00000 254. 000 5, 334. 00
0695 613- 00306 *3 Inch Electrical Conduit (Bored) 270. 000 254.000
LF 0. 000 0. 00
25. 00000 254. 000 6, 350. 00
0700 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 141. 000 1, 063. 000
LF 198. 000 2,376.00
12. 00000 1, 261. 000 15, 132. 00
0705 613-01300 *3 Inch BElectrical Conduit (Plastic) 316. 000 58. 000
LF 0. 000 0. 00
21. 00000 58. 000 1, 218. 00
0710 613-06000 *Meter Pole 2.000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0715 613-10000 *Wring 1. 000 0. 000
LS 0. 500 17, 450. 00
34, 900. 00000 0. 500 17, 450. 00
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PON: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 613-13000 *Lumi nai re (LED) 21.000 3. 000
EACH 4.000 2,880. 00
720. 00000 7.000 5, 040. 00
0725 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0730 613-30005 *Light Standard and Lumi naire (Pedestrian) 10. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0735 613-32350 *Li ght Standard Steel (35 Foot) 18. 000 6. 000
EACH 1. 000 2,300. 00
2, 300. 00000 7.000 16, 100. 00
0740 613-40010 *Light Standard Foundati on 28. 000 6. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 7.000 7,700. 00
0745 613-50010 *Phot oel ectric Cell 2.000 0. 000
EACH 1. 000 71.00
71. 00000 1. 000 71.00
0750 613-50105 *Lighting Control Center (Pedestal Only) 2.000 0. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 1. 000 2, 300. 00
0755 613-72250 Lum naire H gh Pressure Sodium (Vall Type) (250 Watt) 0. 000 0. 000
Itemrenoved in Revision Under AD
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0760 613-74000 *Light Mast Arm 4. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0765 614-00011 *Sign Panel (Qass I) 235. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 614-00012 *Sign Panel (Cass I1) 272.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
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PON: 19868- BI D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 370. 000 0. 000
Sl i pbase)
LF 0. 000 0.00
33. 00000 0. 000 0.00
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0.00
740. 00000 6. 000 4, 440. 00
0785 614-70336 *Traffic Signal Face (12-12-12) 11. 000 6. 000
EACH 0. 000 0.00
940. 00000 6. 000 5, 640. 00
0790 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0.00
1, 000. 00000 8. 000 8, 000. 00
0795 614-72862 *Pedestrian Push Button (Special) 8. 000 0. 000
EACH 4. 000 4, 000. 00
1, 000. 00000 4. 000 4, 000. 00
0800 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0.00
970. 00000 0. 000 0.00
0805 614-72866  *Fire Preenption Unit and Ti ner 3.000 0. 000
EACH 3.000 11, 700. 00
3, 900. 00000 3.000 11, 700. 00
0810 614-72886 *Intersection Detection System (Canera) 3. 000 0. 000
EACH 3.000 21, 600. 00
7, 200. 00000 3.000 21, 600. 00
0815 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
8, 600. 00000 1. 000 8, 600. 00
0820 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0.00
11, 100. 00000 1. 000 11, 100. 00
0825 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
15, 700. 00000 1. 000 15, 700. 00
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PCN: 19868- BI D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 619-40120 *1-1/2 Inch Copper Pipe 43. 000 43. 000
LF 0. 000 0. 00
67. 00000 43. 000 2,881.00
0835 619-50160 *2 Inch Plastic Pipe 973. 000 307. 000
LF 0. 000 0. 00
7.00000 307. 000 2,149. 00
0840 619-50320 *4 Inch Plastic Pipe 973. 000 307. 000
LF 0. 000 0. 00
10. 00000 307. 000 3,070. 00
0845 619-75012 *1-1/2 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0850 621-00450 *Det our Pavenent 9, 009. 000 6, 435. 000
SY 0. 000 0. 00
41. 00000 6, 435. 000 263, 835. 00
0855 625- 00000 Construction Surveyi ng 1. 000 0.709
LS 0. 050 3,575. 00
71, 500. 00000 0. 759 54, 268. 50
0860 626- 00000 *Mobi | i zati on 1. 000 0. 541
LS 0. 000 0. 00
1, 070, 000. 00000 0. 541 578, 870. 00
0865 626-01103 *Public Information Services (Tier 111) 1. 000 0.714
LS 0. 072 1,915. 20
26, 600. 00000 0. 786 20, 907. 60
0870 627-00005 *Epoxy Pavement Mar ki ng 28. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0875 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 655. 000 93. 000
GAL 48. 000 2,016. 00
42. 00000 141. 000 5,922.00
0880 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 195. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
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PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 627-02001 *Preformed Plastic Pavenment Marking (Type I1) 974. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0890 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 300. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0895 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 425. 000 0. 000
|
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0900 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2,174. 000 0. 000
Type
(Typ SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0905 629-01001  Survey Monument (Type 1) 22.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0910 629-01006  Survey Monunent (Type 6) 7.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0915 630-00000  *Fl aggi ng 6, 560. 000 1, 402. 750
HOUR 627. 250 16, 308. 50
26. 00000 2,030. 000 52, 780. 00
0920 630- 00003 *Uni forned Traffic Control 64. 000 20. 500
HOUR 0. 000 0. 00
68. 00000 20. 500 1, 394. 00
0925 630- 00004 *Traffic Control Vehicle 1. 000 0. 500
EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0930 630- 00007 *Traffic Control Inspection 352. 000 80. 000
DAY 13. 000 325. 00
25. 00000 93. 000 2,325.00
0935 630-00012 *Traffic Control Managenent 220. 000 146. 000
DAY 22.000 13, 420. 00
610. 00000 168. 000 102, 480. 00
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PCN: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0940 630-80334 *Barricade (Type 3 F-D) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0945 630- 80335 *Barricade (Type 3 MA) (Tenporary) 7.000 2.000
EACH 0. 000 0. 00
52. 00000 2.000 104. 00
0950 630- 80341 *Construction Traffic Sign (Panel Size A) 180. 000 27.000
EACH 2.000 104. 00
52. 00000 29. 000 1, 508. 00
0955 630- 80342 *Construction Traffic Sign (Panel Size B) 50. 000 25. 000
EACH 0. 000 0. 00
52. 00000 25. 000 1, 300. 00
0960 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 1. 000
Type
ype) EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
0965 630- 80359 *Portabl e Message Sign Panel 249. 000 32.000
DAY 0. 000 0. 00
42. 00000 32. 000 1, 344. 00
0970 630- 80360 *Drum Channel i zi ng Devi ce 225. 000 107. 500
EACH 5. 000 105. 00
21. 00000 112. 500 2,362.50
0975 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00
63. 00000 5. 000 315. 00
0980 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0985 630-80370 Concrete Barrier (Tenporary) 1, 399. 000 348. 000
LF 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
0990 630- 80380 *Traffic Cone 159. 000 79.500
EACH 0. 000 0. 00
6. 50000 79.500 516. 75
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PON: 19868- Bl D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0995 630- 80384 *Tubul ar Mar ker 88. 000 44. 000
EACH 0. 000 0. 00
10. 00000 44. 000 440. 00
1000 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
1005 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 20, 000. 000 3,452. 490
F A 0. 000 0. 00
1. 00000 3,452. 490 3,452. 49
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 13, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70016 F/ A Fuel Cost Adj ustnent 114, 700. 000 -180. 770
FA -211.790 -211.79
1. 00000 -392. 560 -392.56
1030 700- 70018 F/ A Roadway Snoot hness | ncentive 27, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70180 F/ A Gas Lines Rei mbursement to Xcel 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1050 700- 70230 F/ A Conmuni cation Lines Rei nbursenent to Level 3 35, 000. 000 8, 011. 640
F A 0. 000 0. 00
1. 00000 8, 011. 640 8,011. 64
1055 700-70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70589 F/ A Environnental Health & Safety Managenent Plan F/ A 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1066 700- 70081 F/ A Provi de Tenporary Lighting 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1067 700- 70060 F/' A Adjust Uilities (Reinbursenent to CMAD) 21, 470. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1068 700- 70250 F/ A Sewer Lines Relocate Sanitary Sewer Service Line 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1069 700-70082 F/A Furn & Inst Elec Serv 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 900- 00006 Added Item (Dol lar)/ Price Reduction - ABC O ass 6 40. 000 0. 000
DOL 40. 000 40. 00
1. 00000 40. 000 40. 00
CAT 0200 CURRENT AMI $ 11, 608,584.50 $ 632,615.92$ 3, 840, 058. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1085 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
125, 400. 00000 1. 000 125, 400. 00
1090 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
46, 400. 00000 1. 000 46, 400. 00
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ESTI MATE RUN 02/ 06/ 2017

PCN: 19868- Bl D
PRQJECT: STU1211- 084 ESTI MATE NO 0010 08: 58: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1095 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMI  $ 173, 100. 00 $ 0.00$ 173, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 11,781, 684.50 $ 632,615.92$ 4,013, 158. 40



